COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 30/ 2003

ESTI MATE SUMVARY 18:53: 23
CONTI D: C11944R ESTI MATE NO. 0042 PROG SPEC YR 1994
PCN: 11944R- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TINE CHARGED: 342.0 DAYS TI ME ALLOW 339 WORK DAYS
2 M LES WEST BERTHOUD FALLS-W PERCENT TIME: 100. 88 ORI G TIME ALLOW 250 WORK DAYS
PROJIECT NO. NH 0403- 026
2 M LES WEST BERTHOUD FALLS-W
NAVE OF ROAD: 40
PROQJIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
YENTER COVPANI ES, | NC. PAY PERI OD ENDI NG 07/30/ 2003 DATE TI ME STARTED 05/10/1999
20300 W HI GHVWAY 72 DATE LET 04/ 15/ 1999 DATE WORK BEGAN 05/ 10/ 1999
DATE AWARDED 04/ 19/ 1999 DATE TI ME STOPPED 12/20/2002
DATE CONTRACT EXECUTED  04/19/1999 DATE ACCEPTED 12/ 20/ 2002
ARVADA CO 80007 303/ 279- 4458 DATE NOTI CE TO PROCEED 05/ 10/ 1999
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 37,486, 520.21 PARTI Cl PATI NG $ 37,170,111.57 $ 0. 00
AWARD PRQJECT AMT: $ 33,589, 615. 70 NON- PARTI CI PATI NG 168, 702. 00 0.00
PERCENT COMPLETE: 99. 61% TOTAL EARNI NGS 37,338, 813.57 0.00
FUNDS AVAI LABLE: $ 147, 706. 64 STOCKP| LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 37,338,813.57 0.00
TOTAL CLAI VB $ 0. 00 RETAI NAGE -503, 844. 24 0. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 36, 834, 969. 33 0.00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 36, 834, 969. 33 0. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C11944R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 11944R- BI D ESTI MATE RUN 07/ 30/ 2003
PRQIECT: NH 0403- 026 ESTI MATE NO 0042 18:53: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00000 *CLEARI NG AND GRUBBI NG 1 1. 000 1.000
LS 0. 000 0. 00
, 270, 703. 98000 1. 000 1,270, 703. 98
0006 201-00000 CLEAR AND GRUB ADDED CLEAR AND GRUB, CMO #2 1.000 1. 000
LS 0. 000 0. 00
14, 531. 40000 1. 000 14,531. 40
0010 202-00001 *REMOVAL OF STRUCTURE 43. 000 39. 000
EACH 4.000 1,512. 00
378. 00000 43. 000 16, 254. 00
0015 202-00020 *REMOVAL OF CONCRETE BOX CULVERT 2.000 2.000
EACH 0. 000 0. 00
10, 800. 00000 2.000 21, 600. 00
0015 MATERI AL ALLOMNCE TYPE 8 BRI DGE RAI L RAI LI NGS 0. 000
DOL 0. 000 0. 00
132, 534. 69000 0. 000 0.00
0020 202-00037 REMOVAL COF END SECTI ON 1.000 1. 000
EACH 0. 000 0. 00
459. 67000 1.000 459. 67
0025 202-00150 *REMOVAL OF WALL 1. 000 1.000
EACH 0. 000 0. 00
4, 320. 00000 1. 000 4, 320. 00
0025 MATERI AL ALLOMNCE TYPE 8 BRI DGE RAI L ANCHORS 0. 000
DOL 0. 000 0. 00
37, 335. 30000 0. 000 0. 00
0025 MATERI AL ALLOMNCE TYPE 8 ANCHORS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0025 MATERI AL ALLOMANCE TYPE 8 ANCHORS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0025 MATERI AL ALLOWANCE ANCHORS 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C11944R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 11944R-BI D ESTI MATE RUN 07/ 30/ 2003
PRQJECT: NH 0403- 026 ESTI MATE NO 0042 18:53: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0030 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 37, 214. 500 37, 214. 500
Y2 0. 000 0.00
1. 81000 37, 214. 500 67, 358. 25
0031 202-00240 REM ASPHALT MAT (PLANING ESCALATED 4TH YEAR | TEM CMO 7,088. 500 7,088. 500
#24
¥ 0. 000 0. 00
1. 95000 7,088. 500 13, 822,58
0035 202-00250 *REMOVAL OF PAVEMENT MARKI NG 1, 200. 000 1, 200. 000
MR 0. 000 0.00
16. 42000 1, 200. 000 19, 704. 00
0040 202-00810 REMOVAL OF GROUND S| GN 33. 000 33. 000
EACH 0. 000 0. 00
164. 17000 33. 000 5,417. 61
0045 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 883. 000 883. 000
M 0. 000 0.00
7.03000 883. 000 6, 207. 49
0050 202-01140 REMOVAL OF GUARDRAI L TYPE 4 12. 000 12. 000
M 0. 000 0. 00
9. 85000 12.000 118.20
0055 202-01300 *REMOVAL OF END ANCHORAGE 13. 000 13.000
EACH 0. 000 0.00
91. 93000 13. 000 1, 195. 09
0060 202-04001  *PLUG CULVERT 11. 000 14. 000
EACH -3. 000 - 4,536. 00
1,512. 00000 11.000 16, 632. 00
0065 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 157, 084. 000 157, 834. 700
VB -750. 700 -13,632. 71
18. 16000 157, 084. 000 2,852, 645. 44
0066 203-00062 EMB MATL (CIP) (SPEC) UNREI NFORCED EARTH FILL, CMD #2 2, 487. 000 2, 487.000
VB 0. 000 0. 00
13. 69000 2, 487. 000 34,047.03
0067 206-00360  MECHANI CAL REI NFORCEMENT OF SOl L REI NFORCED EARTH 14, 086. 000 14, 086. 000
FILL, CMO #2
VB 0. 000 0.00

33. 08000 14, 086. 000 465, 964. 88



CONTI D C11944R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 11944R-BI D ESTI MATE RUN 07/ 30/ 2003
PRQJECT: NH 0403- 026 ESTI MATE NO 0042 18:53: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0068 203-00100 MJCK EXCAV MCR LI NE | TEM #16 1, 739. 000 1, 738. 800
VB 0.200 6.71
33. 55000 1, 739. 000 58, 343. 45
0070 203-01500 *BLADI NG 46. 000 46. 000
HOUR 0. 000 0.00
108. 00000 46. 000 4, 968. 00
0071 203-00100 MJCK EXCAV ON SI TE BACKFI LL 0. 000 0. 000
VB 0. 000 0. 00
26. 40000 0. 000 0.00
0072 203-02300 ROCK SCALER 60. 000 60. 000
HOUR 0. 000 0.00
70. 00000 60. 000 4, 200. 00
0073 203-02310 SCALER FORENAN 30. 000 30. 000
HOUR 0. 000 0. 00
80. 00000 30. 000 2, 400. 00
0075 203-01510 * BACKHOE 243.000 243. 000
HOUR 0. 000 0.00
151. 20000 243. 000 36, 741. 60
0080 203-01550 *DQZI NG 87.000 86. 500
HOUR 0.500 45. 90
91. 80000 87. 000 7, 986. 60
0085 203-01594 *COVBI NATI ON LOADER 70. 000 70. 100
HOUR -0.100 -7.02
70. 20000 70. 000 4,914. 00
0086 203-01590 FRONT END LOADER (RUBBER) MCR LI NE | TEM #2 90. 000 69. 000
HOUR 21. 000 2,125.20
101. 20000 90. 000 9, 108. 00
0087 203-01582 TRUCK (DUMP) MCR LINE | TEM #3 96. 000 95. 600
HOUR 0. 400 30. 80
77.00000 96. 000 7,392. 00
0090 203-02330 LABORER 664. 000 400. 000
HOUR 264. 000 14,873.76

56. 34000 664. 000 37,409. 76



CONTI D: C11944R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 11944R-BI D ESTI MATE RUN 07/ 30/ 2003
PRQJECT: NH 0403- 026 ESTI MATE NO 0042 18:53: 23

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0095 206-00000 *STRUCTURE EXCAVATI ON 4,119. 000 4, 068. 860
B 50. 140 1, 083. 02
21. 60000 4,119. 000 88, 970. 40
0100 206-00200 *STRUCTURE BACKFI LL (CLASS 2) 531. 000 530. 560
MB 0. 440 14. 26
32. 40000 531. 000 17, 204. 40
0105 207-00205 *TOPSO L 645. 000 644. 750
B 0. 250 5. 40
21. 60000 645. 000 13, 932. 00
0110 207-00210 *STOCKPI LE TOPSO L 2, 233.000 2, 233. 200
MB -0.200 -0.43
2.16000 2, 233. 000 4,823.28
0115 207-00305 *WETLAND TOPSO L 175. 000 175. 300
B -0.300 -8.10
27. 00000 175. 000 4,725.00
0120 207-00310 *STOCKPI LE WETLAND TOPSO L 161. 000 161. 250
MB -0.250 -0.54
2.16000 161. 000 347.76
0125 208-00001 *SILT DIKE 371.000 371.130
M -0.130 -2.82
21. 71000 371. 000 8, 054. 41
0130 208-00005 *ERCSI ON LOG 52. 000 52. 000
M 0. 000 0.00
23. 78000 52. 000 1, 236. 56
0135 208-00011 *EROSI ON BALES (WEED FREE) 436. 000 436. 000
EACH 0. 000 0.00
19. 67000 436. 000 8,576. 12
0140 208-00020 *SILT FENCE 5, 379. 000 5, 379. 410
M -0.410 -2.53
6. 16000 5, 379. 000 33, 134. 64
0145 208-00030  *SEDI MENT BASI N 9. 000 9. 000
EACH 0. 000 0.00
54, 000. 00000 9. 000 486, 000. 00



CONTI D C11944R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 11944R-BI D ESTI MATE RUN
PRQJECT: NH 0403- 026 ESTI MATE NO. 0042
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0145 MATERI AL ALLOWANCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0145 MATERI AL ALLOMNCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0145 MATERI AL ALLOWANCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0145 MATERI AL ALLOMNCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0145 MATERI AL ALLOWANCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0145 MATERI AL ALLOMNCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0145 MATERI AL ALLOWANCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0145 MATERI AL ALLOWANCE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0146 900- 00006 ADDED | TEM (DOLLAR)/ SED BASI N PRI CE REDUCTI ON, CMO #4 -8, 780. 560 -8, 780. 560
DOL 0. 000 0. 00
1. 00000 -8,780. 560 -8, 780. 56

0150 208-00040 *CHECK DAM 0. 000 0. 000
EACH 0. 000 0. 00

1, 195. 15000 0. 000 0.00

0155 208-00060 *TEMPORARY SLOPE DRAI N 588. 000 587. 740
M 0. 260 23.87
91. 80000 588. 000 53, 978. 40



CONTI D: C11944R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 11944R-BI D ESTI MATE RUN 07/ 30/ 2003
PRQJECT: NH 0403- 026 ESTI MATE NO 0042 18:53: 23

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 208-00110  *SEDI MENT REMOVAL AND DI SPOSAL 46. 000 46. 000
B 0. 000 0.00
10. 80000 46. 000 496. 80
0165 208-00200 EROSI ON CONTROL SUPERVI SOR 1.333 1.333
LS 0. 000 0.00
109, 172. 33000 1.333 145, 526. 72
0170 209-00100 *WATER ( LANDSCAPI NG) 3, 265. 000 2, 365. 900
B 899. 100 7,084. 91
7.88000 3, 265. 000 25, 728. 20
0175 210-00810 RESET GROUND SI GN 8. 000 8. 000
EACH 0. 000 0.00
197. 00000 8. 000 1, 576. 00
0176 210-00090 RES DELI NEATOR MCR LI NE | TEM #18 374.000 374. 000
EACH 0. 000 0.00
38. 75000 374.000 14, 492. 50
0180 211-01200 ROCK ANCHOR 0. 000 0. 000
M 0. 000 0.00
50. 96000 0. 000 0. 00
0185 211-02116  ROCK DOVEL 0. 000 0. 000
M 0. 000 0.00
42. 05000 0. 000 0. 00
0190 212-00006  *SEEDI NG ( NATI VE) 32.300 32.307
HA -0.007 -24.27
3, 467. 25000 32.300 111, 992. 18
0195 212-00028  *SEEDI NG (VETLANDS) 0. 100 0. 080
HA 0. 020 236. 40
11, 820. 16000 0. 100 1,182.02
0200 212-00047 *SO L PREPARATI ON ( SPECI AL) 32. 400 32.387
HA 0.013 43. 47
3, 343. 79000 32. 400 108, 338. 80
0205 213-00001  *MULCHI NG 0. 000 0. 000
T 0. 000 0.00
807. 71000 0. 000 0. 00



CONTI D: C11944R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 11944R-BI D ESTI MATE RUN 07/ 30/ 2003
PRQJECT: NH 0403- 026 ESTI MATE NO 0042 18: 53: 23

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0210 213-00003  *MJILCHI NG (VEED FREE) 32. 000 32.027
HA -0.027 -49.64
1, 838. 69000 32.000 58, 838. 08
0215 213-00061  *MJILCH TACKI FI ER 12, 158. 000 12, 157. 780
KG 0.220 0.23
1. 05000 12, 158. 000 12, 765. 90
0220 213-00700 LANDSCAPE BOULDER 210. 000 210. 000
EACH 0. 000 0.00
258. 65000 210. 000 54, 316. 50
0225 214-00215 *DECI DUOUS TREE (38 MM CALI PER) 365. 000 365. 000
EACH 0. 000 0. 00
183. 87000 365. 000 67,112. 55
0225 MATERI AL ALLOMNCE POLYACRI LAM DE 0. 000
KG 0. 000 0.00
5. 72000 0. 000 0. 00
0230 214-00350 *DECI DUOUS SHRUB (NO. 5 CONTAI NER) 842. 000 800. 000
EACH 42.000 2,261.70
53. 85000 842. 000 45,341.70
0235 214-00502 *EVERGREEN TREE (0.6 METER) (BALL AND BURLAP) 1, 129. 000 1, 130. 000
EACH -1.000 -91.93
91. 93000 1, 129. 000 103, 788. 97
0235 MATERI AL ALLOMNCE POLYACRI LAM DE 0. 000
KG 0. 000 0. 00
5. 72000 0. 000 0. 00
0240 214-00504 *EVERGREEN TREE (1.2 METER) (BALL AND BURLAP) 195. 000 195. 000
EACH 0. 000 0.00
190. 44000 195. 000 37,135. 80
0245 214-00506 *EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 140. 000 140. 000
EACH 0. 000 0. 00
253. 48000 140. 000 35, 487. 20
0245 MATERI AL ALLOMNCE TOPSOl L 0. 000
EACH 0. 000 0.00
78. 00000 0. 000 0. 00



CONTI D: C11944R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 11944R-BI D ESTI MATE RUN
PRQJECT: NH 0403- 026 ESTI MATE NO. 0042
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0245 MATERI AL ALLOWANCE POLYACRYLAM DE 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0245 MATERI AL ALLOWANCE POLYACRI LAM DE 0. 000
KG 0. 000 0.00
5. 72000 0. 000 0. 00
0250 214-00650 *EVERGREEN SHRUB (NO. 5 CONTAI NER) 595. 000 595. 000
EACH 0. 000 0.00
63. 04000 595. 000 37, 508. 80
0255 214-00810 *GROUND COVER VINES (NO 1 CONTAI NER) 330. 000 330. 000
EACH 0. 000 0.00
39. 40000 330. 000 13, 002. 00
0260 214-00905 *PERENNIALS (56 MM POT) 600. 000 600. 000
EACH 0. 000 0.00
6. 76000 600. 000 4, 056. 00
0265 214-01010 *BRUSH LAYER CUTTI NG 3, 642. 000 3, 642. 000
EACH 0. 000 0.00
4.14000 3, 642. 000 15, 077. 88
0270 214-01030 *WATTLE 310. 000 310. 000
EACH 0. 000 0.00
107. 69000 310. 000 33, 383. 90
0275 214-01200  *PLANT ( TUBELI NG 1, 910. 000 1, 910. 000
EACH 0. 000 0.00
11. 29000 1, 910. 000 21, 563. 90
0276 214-00000 LANDSCAPE MAI NTENANCE FURNI SH PLANT ( TUBELI NG) MCR LI NE 1. 000 1. 000
| TEM #7
LS 0. 000 0.00
3, 498. 96000 1. 000 3, 498. 96
0280 215-00600  *TRANSPLANT PLUG 4,760. 000 4,760. 000
EACH 0. 000 0.00
3. 48000 4,760. 000 16, 564. 80
0285 216-00030 *SO L RETENTI ON BLANKET (SPECI AL) 0. 000 0. 000
M 0. 000 0.00
15. 76000 0. 000 0. 00



CONTI D: C11944R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 11944R-BI D ESTI MATE RUN 07/ 30/ 2003
PRQJECT: NH 0403- 026 ESTI MATE NO 0042 18: 53: 23

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0290 216-00035 SO L RETENTI ON BLANKET (PLASTI Q) 3, 619. 200 3, 619. 200
M2 0. 000 0. 00
4. 45000 3, 619. 200 16, 105. 44
0290 MATERI AL ALLOMNCE SEEDI NG MULCHI NG 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 MATERI AL ALLOMNCE SEEDI NG MULCHI NG 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0290 MATERI AL ALLOMNCE SEEDI NG MULCHI NG 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 MATERI AL ALLOMNCE SEEDI NG MULCHI NG 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0290 MATERI AL ALLOMNCE SOl L RETENTI ON BLANKET ( PLASTI C) 0. 000
M2 0. 000 0. 00
3. 40000 0. 000 0. 00
0290 MATERI AL ALLOMNCE SO L RETENTI ON BLANKET PLASTIC 0. 000
M2 0. 000 0. 00
3. 40000 0. 000 0. 00
0295 304-09000 *AGGREGATE BASE COURSE ( SPECI AL) 5, 417. 000 4, 656. 340
MB 760. 660 11, 949. 97
15. 71000 5, 417. 000 85, 101. 07
0300 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 891. 060 891. 060
T 0. 000 0. 00
84. 51000 891. 060 75, 303. 48
0301 403-00720 HBP (PATCHI NG) (ASPH) EMERGENCY, MCR LI NE | TEM #13 235. 090 235. 090
T 0. 000 0. 00
80. 00000 235. 090 18, 807. 20
0302 403-00720 HBP (PATCHI NG) (ASPH) EMERGENCY REPAIR, MCR LINE | TEM 0. 000 0. 000
#14
T 0. 000 0. 00
115. 00000 0. 000 0. 00



CONTI D: C11944R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 11944R-BI D ESTI MATE RUN 07/ 30/ 2003
PRQJECT: NH 0403- 026 ESTI MATE NO 0042 18: 53: 23

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0303 403-00720 HBP (PATCHI NG (ASPH) CORRECTED MCR LI NE | TEM #14 153. 710 153. 713
T -0.003 -0.38
126. 76000 153. 710 19, 484. 28
0304 403-00720 HBP (PATCHI NG) (ASPH) OVERLAY PATCHI NG 304. 400 304. 400
T 0. 000 0. 00
120. 75000 304. 400 36, 756. 30
0305 403-31300 *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (68) 26, 772. 610 26, 789. 963
T -17.353 -819. 06
47. 20000 26,772.610 1, 263, 667. 19
0310 403-31400 *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (68) 11, 586. 300 11, 586. 300
T 0. 000 0. 00
48. 00000 11, 586. 300 556, 142. 40
0311 403-91401 HBP (GR SX) (68) (SPEC) 1 I NCH OVERLAY 2,103. 210 2,103. 210
T 0. 000 0. 00
61. 61000 2,103. 210 129, 578. 77
0315 411-03341  *ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 40) 672.910 672.910
T 0. 000 0. 00
446. 54000 672. 910 300, 481. 23
0320 411-03352  *ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 28) 1, 480. 420 1, 480. 420
T 0. 000 0. 00
191. 09000 1, 480. 420 282, 893. 46
0321 411-03352  ASPH CEM (PG 58-28) 1 | NCH OVERLAY 117. 030 117. 030
T 0. 000 0. 00
247. 25000 117. 030 28, 935. 67
0325 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 87, 172. 000 74, 870. 598
L 12, 301. 402 8,241.94
0. 67000 87,172. 000 58, 405. 24
0326 411-10255 EMJL ASPH (SS) 1 | NCH OVERLAY 5, 064. 000 5, 064. 000
L 0. 000 0. 00
0. 75000 5, 064. 000 3, 798. 00
0330 420-00101  *GEOTEXTI LE (EROSI ON CONTROL) (CLASS B) 332. 700 332. 700
M2 0. 000 0. 00
1. 56000 332.700 519. 01



CONTI D: C11944R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12

PCN: 11944R-BI D ESTI MATE RUN 07/ 30/ 2003
PRQJECT: NH 0403- 026 ESTI MATE NO 0042 18:53: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 420-00110 *GEOTEXTILE (DRAI NAGE) (CLASS A) 638. 600 555. 400
M 83. 200 129.79
1. 56000 638. 600 996. 22
0336 420-00130 GEOTEXTILE (SEPARATOR) (CL A) SEPERATOR FABRIC, CMD #2 1, 400. 900 1, 400. 940
M2 -0. 040 -0.04
1. 12000 1, 400. 900 1, 569. 01
0337 900-00014  ADDED | TEM (LUMP SUM/ GEOTEXTI LE ( REI NFORCED), 1. 000 1. 000
LS 0. 000 0.00
88, 730. 96000 1. 000 88, 730. 96
0338 502-00215 DRIVE PILING TEMP. SHORING STA. 705, CMOD #2 1. 000 1. 000
LS 0. 000 0.00
63, 755. 05000 1. 000 63, 755. 05
0338 MATERI AL ALLOWANCE SEDI MENT BASI N COMPONENTS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0340 506-00209 *RIPRAP (225 MM 60. 000 59. 510
B 0. 490 10. 58
21. 60000 60. 000 1, 296. 00
0345 506-00212 *RIPRAP (300 MM 911. 000 908. 600
B 2. 400 57.02
23. 76000 911. 000 21, 645. 36
0350 506-00218 *RIPRAP (450 MM 1, 388. 000 1, 388. 000
B 0. 000 0.00
37.80000 1, 388. 000 52, 466. 40
0355 506-00224 *RIPRAP (600 MM 496. 000 495. 600
B 0. 400 10. 80
27. 00000 496. 000 13, 392. 00
0360 508-00520 | NSULATI ON MATERI AL (50 MV) 3, 353. 100 3, 353. 100
M2 0. 000 0.00
21.80000 3, 353. 100 73, 097. 58
0360 MATERI AL ALLOWANCE M SCELLANEOUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 11944R-BI D ESTI MATE RUN
PRQJECT: NH 0403- 026 ESTI MATE NO 0042
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0360 MATERI AL ALLOMNCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0360 MATERI AL ALLOMNCE M SCELLANEOUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 MATERI AL ALLOMNCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0360 MATERI AL ALLOMNCE FROST HEAVE FOAM 0. 000
M2 0. 000 0. 00
6. 92100 0. 000 0. 00
0365 509-00000 *STRUCTURAL STEEL 2, 800. 000 2, 800. 000
KG 0. 000 0.00
3. 24000 2, 800. 000 9, 072. 00
0370 601-01000 *CONCRETE CLASS B 4. 600 4. 600
MB 0. 000 0. 00
1, 620. 00000 4. 600 7, 452. 00
0371 601-01000 CONC CL B ESCALATED 4TH YEAR | TEM CMO #24 23. 300 23. 250
MB 0. 050 81.20
1, 624. 00000 23. 300 37, 839. 20
0375 601-01030 *CONCRETE CLASS B (BOX CULVERT) 90. 200 80. 750
MB 9. 450 5, 358. 15
567. 00000 90. 200 51, 143. 40
0376 601-01030 CONC CL B (BOX) ESCALATED 4TH YEAR | TEM CMO #24 33.200 5. 700
MB 27. 500 15, 702. 50
571. 00000 33. 200 18, 957. 20
0380 601-01050 *CONCRETE CLASS B (WALL) 0. 000 0. 000
MB 0. 000 0. 00
879. 50000 0. 000 0. 00
0385 601-03000 *CONCRETE CLASS D 266. 000 215. 960
MB 50. 040 42, 866. 27
856. 64000 266. 000 227, 866. 24
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PCN: 11944R-BI D ESTI MATE RUN 07/ 30/ 2003
PRQJECT: NH 0403- 026 ESTI MATE NO 0042 18:53: 23

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0386 601-03000 CONC CL D ESCALATED 4TH YEAR | TEM CVD #24 57. 600 107. 600
B -50. 000 -43,032.00
860. 64000 57. 600 49,572. 86
0390 602-00000 *REI NFORCI NG STEEL 5, 702. 000 5, 718. 000
KG -16. 000 -27.68
1. 73000 5, 702. 000 9, 864. 46
0395 602-00020 *REI NFORCI NG STEEL (EPOXY COATED) 42,343,000 41, 959. 880
KG 383.120 827.54
2. 16000 42, 343.000 91, 460. 88
0400 603-10240 *600 MM CORRUGATED STEEL Pl PE 0. 000 0. 000
M 0. 000 0.00
70. 20000 0. 000 0. 00
0400 MATERI AL ALLOWANCE CORRUGATED STEEL PI PE 0. 000
M 0. 000 0.00
57. 46200 0. 000 0. 00
0405 603-10600 *1500 MM CORRUGATED STEEL PI PE 56. 000 55. 500
M 0. 500 297.00
594. 00000 56. 000 33, 264. 00
0410 603-30024 *600 MM STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0.00
507. 60000 1. 000 507. 60
0411 603-30030 750 MM SES MCR LI NE | TEM #1 2. 000 2.000
EACH 0. 000 0.00
700. 00000 2.000 1, 400. 00
0415 603-30060 *1500 MM STEEL END SECTI ON 3.000 3. 000
EACH 0. 000 0.00
1, 296. 00000 3.000 3, 888. 00
0420 603-50004  *100 MM PLASTI C PI PE 0. 000 0. 000
M 0. 000 0.00
32. 45000 0. 000 0. 00
0425 603-50006 *150 MM PLASTI C PI PE 61. 000 61. 100
M -0.100 -3.78
37.80000 61. 000 2, 305. 80
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PCN: 11944R-BI D ESTI MATE RUN 07/ 30/ 2003
PRQJECT: NH 0403- 026 ESTI MATE NO 0042 18: 53: 23

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0426 603-50006 150 MM PLASTIC PI PE 150 MM SLOPE DRAIN, MCR LI NE | TEM 289. 000 288. 500
#10
M 0.500 12. 50
25. 00000 289. 000 7,225. 00
0430 603-50012  *300 MM PLASTIC PI PE 24.000 24. 400
M -0. 400 -105. 07
262. 67000 24. 000 6, 304. 08
0430 MATERI AL ALLOMNCE PLASTI C Pl PE SEVER 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0430 MATERI AL ALLOMNCE PLASTI C Pl PE SEVER 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 MATERI AL ALLOMNCE PLASTI C Pl PE SEVER 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0430 MATERI AL ALLOMNCE PLASTI C Pl PE SEVER 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 MATERI AL ALLOMNCE PLASTI C Pl PE SEVER 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0435 603-50024 *600 MM PLASTI C Pl PE 912. 000 866. 700
M 45. 300 6, 360. 12
140. 40000 912. 000 128, 044. 80
0435 MATERI AL ALLOMNCE PLASTI C Pl PE SEVWER 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0435 MATERI AL ALLOMNCE PLASTI C Pl PE SEVER 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 MATERI AL ALLOMNCE PLASTI C Pl PE SEWER 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 11944R-BI D ESTI MATE RUN
PRQJECT: NH 0403- 026 ESTI MATE NO 0042
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0435 MATERI AL ALLOMNCE PLASTI C Pl PE SEWER 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0440 603-50030 *750 MM PLASTIC PI PE 377.000 364. 800
M 12. 200 2,239.92
183. 60000 377. 000 69, 217. 20
0440 MATERI AL ALLOMNCE PLASTI C Pl PE SEVER 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0445 603-70404  *1200X1200 MM CONCRETE BOX CULVERT ( PRECAST) 59. 000 59. 300
M -0.300 -388. 80
1, 296. 00000 59. 000 76, 464. 00
0446 900-00014  ADDED | TEM (LUMP SUM)/ CBC ADDI TI ONAL FREI GHT, CMOD #2 1. 000 1. 000
LS 0. 000 0.00
9, 024. 80000 1. 000 9, 024. 80
0450 603-70604  *1800X1200 MM CONCRETE BOX CULVERT ( PRECAST) 28. 000 28. 200
M -0. 200 -302. 40
1, 512. 00000 28. 000 42, 336. 00
0450 MATERI AL ALLOMNCE REI NFORCED CONCRETE Pl PE 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0450 MATERI AL ALLOMNCE REI NFORCED CONCRETE PI PE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 MATERI AL ALLOMNCE DEER FENCE SUPPLI ES 0. 000
DOL 0. 000 0.00
5, 297. 89000 0. 000 0. 00
0455 603-70806  *2400X1800 MM CONCRETE BOX CULVERT ( PRECAST) 77.000 77.000
M 0. 000 0. 00
1, 728. 00000 77. 000 133, 056. 00
0455 MATERI AL ALLOMNCE SEDI MENT BASI N 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 11944R-BI D ESTI MATE RUN 07/ 30/ 2003
PRQJECT: NH 0403- 026 ESTI MATE NO 0042 18:53: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0460 604-25005 *VANE GRATE INLET (2 M 20. 800 19. 800
EACH 1. 000 7, 884. 00
7, 884. 00000 20. 800 163, 987. 20

0460 MATERI AL ALLOMANCE | NLET COVPONENTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0460 MATERI AL ALLOWANCE | NLET COVPONENTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0460 MATERI AL ALLOMANCE | NLET COVPONENTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0460 MATERI AL ALLOWANCE | NLET COVPONENTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0460 MATERI AL ALLOMANCE | NLET COVPONENTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0460 MATERI AL ALLOWANCE | NLET COVPONENTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0460 MATERI AL ALLOWANCE | NLET COVPONENTS 0. 000
EACH 0. 000 0. 00

6, 319. 50000 0. 000 0.00

0460 MATERI AL ALLOWANCE 4/ 28/ 01 0. 000
EACH 0. 000 0. 00

6, 319. 90000 0. 000 0. 00

0460 MATERI AL ALLOMANCE VANE GRATE | NLETS 2M 0. 000
EACH 0. 000 0. 00

6, 319. 50000 0. 000 0.00

0465 604-25010 *VANE GRATE INLET (4 M 2.000 2.000
EACH 0. 000 0. 00
11, 340. 00000 2.000 22, 680. 00
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PCN: 11944R-BI D ESTI MATE RUN
PRQJECT: NH 0403- 026 ESTI MATE NO. 0042
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0465 MATERI AL ALLOWANCE | NLET COVPONENTS 0. 000
EACH 0. 000 0. 00
9, 519. 50000 0. 000 0.00
0470 604-26005 *VANE GRATE | NLET (DOUBLE) (2 M 7.000 7.000
EACH 0. 000 0.00
13, 500. 00000 7.000 94, 500. 00
0470 MATERI AL ALLOWANCE | NLET COVPONENTS 0. 000
EACH 0. 000 0. 00
11, 372. 50000 0. 000 0.00
0475 604-26030 *VANE GRATE INLET (TRIPLE) (2 M 3. 000 3. 000
EACH 0. 000 0.00
15, 120. 00000 3. 000 45, 360. 00
0475 MATERI AL ALLOWANCE | NLET COVPONENTS 0. 000
EACH 0. 000 0. 00
12, 774. 50000 0. 000 0.00
0480 604-30015 *MANHOLE SLAB BASE (6 M 1. 000 1.000
EACH 0. 000 0.00
9, 720. 00000 1. 000 9, 720. 00
0485 605- 00020 *50 MM PERFORATED Pl PE UNDERDRAI N 0. 000 0. 000
M 0. 000 0. 00
76. 25000 0. 000 0.00
0490 605- 00060 *150 MM PERFORATED PI PE UNDERDRAI N 2,561. 000 2, 560. 600
M 0. 400 17. 28
43. 20000 2,561. 000 110, 635. 20
0490 MATERI AL ALLOWANCE PERFORATED PLASTI C Pl PE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0490 MATERI AL ALLOWANCE PERFORATED PLASTI C Pl PE 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0491 900-00014 ADDED | TEM (LUMP SUM/ DRAIN SYSTEM CMO #2 1.000 1. 000
LS 0. 000 0. 00

56, 088. 07000 1. 000 56, 088. 07
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PCN: 11944R-BI D ESTI MATE RUN 07/ 30/ 2003
PRQJECT: NH 0403- 026 ESTI MATE NO 0042 18:53: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0492 900-00012 ADDED | TEM (METER)/ FABRI C WRAP AGGREGATE DRAI NMCR 163. 000 163. 000
LINE # 19
M 0. 000 0. 00
42.00000 163. 000 6, 846. 00
0495 606- 00465 GUARDRAI L TYPE 4 ( PRECAST- PORTABLE) 221.000 220. 900
M 0.100 11. 42
114.16000 221.000 25, 229. 36
0500 606-00710 *GUARDRAI L TYPE 7 (STYLE CA) 872.000 872. 100
M -0.100 -11.88
118. 80000 872. 000 103, 593. 60
0501 606-00710 GDRAIL TY 7 (STY CA) MODI FIED, MCR LINE | TEM #8 1, 725. 000 1,724.750
M 0. 250 32.00
128. 00000 1, 725. 000 220, 800. 00
0502 606-00710 GDRAIL TY 7 (STY CA) ESCALATED 4TH YEAR | TEM CMO #24 365. 000 365. 000
M 0. 000 0. 00
120. 05000 365. 000 43, 818. 25
0505 606-00715 *GUARDRAI L TYPE 7 (STYLE CA) (CONCRETE GLARE SCREEN) 0. 000 0. 000
M 0. 000 0.00
442.80000 0. 000 0.00
0506 606-00715 GDRAIL TY 7 (STY CA)(CONC GLARE SCREEN) MODI FI ED, MCR 103. 000 103. 000
LI NE | TEM #11
M 0. 000 0. 00
459. 00000 103. 000 47,277.00
0510 606-00730 *GUARDRAI L TYPE 7 (STYLE CD) 1, 157. 000 1, 156. 800
M 0. 200 20. 52
102. 60000 1,157. 000 118, 708. 20
0511 606-00730 GDRAIL TY 7 (STY CD) MODI FIED, MCR LINE | TEM #9 241.000 240. 520
M 0. 480 51.84
108. 00000 241.000 26, 028. 00
0512 606-00730 GDRAIL TY 7 (STY CD) ESCALATED 4TH YEAR | TEM CMO #24 434. 000 434. 000
M 0. 000 0.00
103. 85000 434. 000 45, 070. 90
0515 606-01370 *END ANCHORAGE TYPE 3G 11. 000 8. 000
EACH 3. 000 3,191. 43

1, 063. 81000 11. 000 11,701.91
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PCN: 11944R-BI D ESTI MATE RUN 07/ 30/ 2003
PRQJECT: NH 0403- 026 ESTI MATE NO 0042 18:53: 23

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0516 606-01370 END ANCHOR TY 3G HAND DI G TY 3G MR LI NE | TEM #20 0. 000 1. 000
EACH -1. 000 -2,090. 00
2, 090. 00000 0. 000 0. 00
0516 MATERI AL ALLOWANCE END ANCHORAGES 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0520 606-02003 *END ANCHORAGE ( NONFLARED) 9. 000 8. 000
EACH 1. 000 1, 507. 07
1, 507. 07000 9. 000 13, 563. 63
0521 606-02003 END ANCHOR (NONFLARED) HAND DI G END ANCHOR/ MCR LI NE 0. 000 1. 000
| TEM #21
EACH -1.000 -2, 700.00
2, 700. 00000 0. 000 0.00
0521 MATERI AL ALLOWANCE END ANCHORAGES 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0521 MATERI AL ALLOWANCE NF END ANCHORAGES 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0.00
0521 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0522 606-00301 GDRAIL TY 3 (1905 MV) SED BASI N GUARD RAI L ( MODI FI ED) 210. 000 0. 000
MCR LI NE #30
M 210. 000 14, 036. 40
66. 84000 210. 000 14, 036. 40
0523 900- 00006  ADDED | TEM (DOLLAR)/ END ANCHOR (NF) PURCHASE 1, 000. 000 0. 000
MATERI ALS MCR LI NE #31
DOL 1, 000. 000 1, 000. 00
1. 00000 1, 000. 000 1, 000. 00
0524 900- 00006 ADDED | TEM (DOLLAR)/ | MPACT ATTENUATOR( QUADGUARD) NCR 11, 050. 000 0. 000
LI NE | TEM #32 PURCHASE MAT.
DOL 11, 050. 000 11, 050. 00
1. 00000 11, 050. 000 11, 050. 00
0525 606-10805 *BRIDGE RAIL TYPE 8 (SPECIAL) 4,126. 000 4,125. 800
M 0. 200 66. 32
331. 62000 4,126. 000 1, 368, 264. 12
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PCN: 11944R-BI D ESTI MATE RUN
PRQJECT: NH 0403- 026 ESTI MATE NO. 0042
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0525 MATERI AL ALLOWANCE BRI DGE RAI L 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0525 MATERI AL ALLOWANCE BRI DGE RAI L 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0525 MATERI AL ALLOWANCE BRI DGE RAI L 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0525 MATERI AL ALLOWANCE BRI DGE RAI L 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0525 MATERI AL ALLOWANCE BRI DGE RAI L 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0525 MATERI AL ALLOWANCE RAI LI NGS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0525 MATERI AL ALLOWANCE BRI DGE RAI L 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0525 MATERI AL ALLOWANCE RAI LI NGS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0525 MATERI AL ALLOWANCE BRI DGE RAI L 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0525 MATERI AL ALLOWANCE RAI LI NGS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0525 MATERI AL ALLOWANCE BRI DGE RAI L 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 11944R-BI D ESTI MATE RUN
PRQJECT: NH 0403- 026 ESTI MATE NO. 0042
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0525 MATERI AL ALLOWANCE RAI LI NGS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 MATERI AL ALLOMNCE TYPE 8 RAI LI NGS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0525 MATERI AL ALLOMANCE TYPE 8 ANCHORS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 MATERI AL ALLOMNCE RAI LI NGS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0525 MATERI AL ALLOWANCE ANCHORS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0526 900- 00012 ADDED | TEM (METER)/ MCR LI NE | TEM #12, PURCHASE TYPE 8 185. 000 0. 000
METAL FABRI CATED RAI L
M 185. 000 11, 016. 75
59. 55000 185. 000 11, 016. 75
0530 606-11005 *BRI DGE RAIL TYPE 10 ( SPECI AL) 118. 000 109. 000
M 9. 000 2,383.56
264. 84000 118. 000 31,251.12
0530 MATERI AL ALLOMNCE BRI DGE RAI L 0. 000
M 0. 000 0. 00
183. 46000 0. 000 0.00
0535 607-00005 *END POST 10. 333 9. 337
EACH 0.996 915. 67
919. 35000 10. 333 9, 499. 64
0540 607-00010 *CORNER AND LI NE BRACE POST 11. 800 10. 000
EACH 1. 800 2,364.03
1, 313. 35000 11. 800 15, 497. 53
0545 607-11350 *FENCE DEER 1, 310. 000 1, 200. 100
M 109. 900 6, 639. 06

60. 41000 1, 310. 000 79, 137. 10
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PCN: 11944R-BI D ESTI MATE RUN
PRQJECT: NH 0403- 026 ESTI MATE NO. 0042
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0545 MATERI AL ALLOWANCE FENCE W RE FABRI C 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0545 MATERI AL ALLOWANCE FENCE 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0550 607-11580 *FENCE ( TEMPORARY) 1, 216. 000 1, 216. 000
M 0. 000 0.00
10. 51000 1, 216. 000 12,780. 16
0555 607-55100 W RE MESH 2,242.900 2,242.900
M 0. 000 0.00
5. 69000 2,242.900 12,762. 10
0560 607-55200 ROCK ANCHOR 131. 000 